# TDR Project Timeline

| | 2013 | | 2014 | | | | | |
|---|---|---|---|---|---|---|---|---|
| | Nov | Dec | Jan | Feb | Mar | April | May | June |
| Prelim Market Analysis presentation | ● | | | | | | | |
| Focus group meetings: Forestry, Ag, Developers | | | ● | | | | | |
| Advisory Committee Meeting: TDR program structure | | | ● | | | | | |
| Heartland market analysis presentation to BCC | | | | ● | | | | |
| Advisory Committee Meeting: Project recommendations | | | | | ● | ●? | | |
| Presentation of project recs to BCC | | | | | | | ● | |
| BCC decides whether to move forward with TDR legislative proposal | | | | | | | | ● |