

## AGENDA

12:00	Introductions, Roles
12:05	Agenda Review and Expected Outcomes
12:10	Confirm Meeting Schedule – July 2012 through January 2013
12:15	Decision Making and General Ground rules
12:35	Coordinating Council Role, Goals, Milestones
12:55	Discussion & Decision Point – <b>Preferred Location</b> (Discuss alternative preferred locations: To locate in downtown Mount Vernon by remodeling and expanding existing or purchasing land and constructing new OR to construct a new facility in another location)

## 1:25 Next Steps:

- Recap discussion on preferred location
- Return in July ready to confirm preferred location
- July Next Discussion and Decision Point will target Level of Service, Number of Beds, and Programmatic Purpose of the Facility.

## **Expected Outcomes:**

- 1. Coordinating Council participants to determine meeting schedule and milestones through spring 2013.
- 2. Coordinating Council participants to agree upon and gain common understanding of decision making structure and process.
- 3. Coordinating Council participants to gain common understanding of their role, and goals for this process.
- 4. A productive discussion of preferred locations for the jail facility under two potential scenarios (continue to be located in downtown Mount Vernon or move elsewhere).