



Guemes Island Ferry Rate Study

Estimated Project Schedule

Last update 1.6.2023

Week	Week beginning	Tasks	Milestone
1	1/3/2023	Review incoming data	Initial public meeting (1/3 @ 3:00 p.m.)
2	1/9/2023	Review incoming data	
3	1/16/2023	Preliminary findings	
4	1/23/2023	Develop rate schedule and other deliverables	
5	1/30/2023	Develop rate schedule and other deliverables	
6	2/6/2023	Technical memo and findings with staff	
7	2/13/2023	Draft report	
8	2/20/2023	Draft report	
9	2/27/2023	Presentation/public meeting for draft report	Public Hearing; 2/28 @ 10:00 a.m.
10	3/6/2023	Finalize report	
11	3/13/2023	Finalize report	
12	3/20/2023		Fare resolution route for signatures
13	3/27/2023		
14	4/3/2023		Fare schedule resolution approved by Board of Commissioners
15	4/10/2023		
16	4/17/2023		
17	4/24/2023		
18	5/1/2023		Fare schedule implemented